
 

 

November 3, 2022, VIA EMAIL  
 
Mr. Kevin Weisenberger  
Director of Facility Services 
Community Unit School District 200  
130 West Park Avenue  
Wheaton, Illinois 60189 
 
Re: 2023 Roofing Removal and Replacement 
 Architect’s Project Number:  222159.00 
 Letter of Recommendation for Contract Award 
 
Dear Mr. Weisenberger, 
 
On Tuesday, October 25, at 2:30 p.m. bids were received for the above referenced project in the 
Board Room of the School Services Center. During the three (3) week bidding period prior to this 
date, twenty (20) contractors became Bidders of Record. Six (6) sealed bids were submitted to the 
District. The bid opening was conducted by Kevin Weisenberger, CUSD200, Brian O’Keeffe, 
CUSD200, Paul Pessetti, Legat Architects, Zachary Nichols, Legat Architects and witnessed by thirteen 
(13) attendees. Refer to the attached Bid Tabulation and Sign-In Sheet. 
 
The base bid project consists of roofing removal and replacement at Wheaton North High School. 
Alternate bids were also requested for roofing removal and replacement at several roof areas of 
Hawthorne Elementary School as indicated on the Bid Form. 
 
Legat Architects has reviewed the project scope of the apparent low bidder, G.E. Riddiford Company, 
Inc. Riddiford has confirmed that they are confident with their bid prices and have included all 
specified work and allowances. Legat Architects further reviewed the qualifications and references of 
the low bid contractor and have found no evidence which would disqualify them, from being awarded 
contracts for the work.  
 
Legat Architects recommends that the Board of Education, Wheaton Warrenville C.U.S.D. 200, 
consider awarding the Contract for Construction for all facilities, inclusive of the Base Bid 
($567,900.00) and Alternate Bid No. 2 ($201,850.00), Alternate Bid No. 3 ($212,250.00) and 
Alternate Bid No. 4 ($39,400.00) for a total contract amount of $1,021,400.00, to: 
 

G.E. Riddiford Company, Inc. 
2333 Hamilton Road 
Arlington Heights, IL 60005 

 
All work is to be substantially complete by Friday, August 4, 2023. Alternate Number 1 to renegotiate 
the date of Substantial Completion is not being recommended at this time.  
 
If you have any questions concerning the bidding of the project, please do not hesitate to call. On 
behalf of Legat Architects, I look forward to working with the District toward the successful completion 
of this project. 



Mr. Kevin Weisenberger 
Community Unit School District 200 
Letter of Recommendation for Contract Award 
November 3, 2022 
Page 2 of 2 
 

Sincerely,  
Legat Architects, Inc. 
 
 
 
 
Paul J. Pessetti, AIA, LEED AP, BD+C 
Project Manager 
 
ATTACHMENTS Bid Tabulation, dated, 10/25/2022 
 Bid Sign-In Sheet, dated, 10/25/2022 
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